BANGLADESH RED CRESCENT SOCIETY (BDRCS)

Population Movement Operation (PMO)
Cox’s Bazar

Monthly Report April 2019
Population data

Field Hospital

Due to the new forcibly displaced Myanmar Nationals since the 25 August 2017, demand of health care services in Cox’s Bazar and Bandarban districts increased to an alarming state. BDRCS with assistance of IFRC and PNS ensured it’s a dynamic presence as a first responder since September 2017. Earlier, ERU Hospital had been functioned from 16 October 2017 to 31 December 2018. BDRCS took over the full responsibilities of this multi-dimensional Field Hospital from 01 January 2019 as 10-bed general hospital. It had been providing 24/7 services by the competent doctors, nurses and administrative staffs.

Key facts of the month

- 03 prefabricated room’s structure has complicated (two of them are fully completed more than 90%)
- The Hospital key staff participated the following essential training: Disaster First Aid (DFA), Drug Management, Training on blood program, MIS and data management, Public Health in Emergency (PHIE), Training on CBHFA, Training on ECV & NCD for Community Health Volunteers (CHVs) and Community Mobilizers (CMs).
- A meeting was conducted with Community Health Volunteers (CHVs) and Community Mobilizers (CMs) for enhancing the OPD and maternity patient specially delivery case
- KoBo reporting is for IFRC & WHO and regular MIS is for DGHS.
- A meeting was organized with PHD volunteers at our Field Hospital

The BDRCS’s health facilities have been offering emergency health care, outpatient care, medical referral services, in-ward health care, child health care, maternity and laboratory services, referral and Psychological Support for restoring mental health.
A breakdown of service seeker of Field Hospital is as below

<table>
<thead>
<tr>
<th>OPD</th>
<th>Male Ward</th>
<th>Female Ward</th>
<th>Paediatric Ward</th>
<th>Maternity</th>
<th>Admitted Total</th>
<th>ANC</th>
<th>Delivery</th>
<th>PNC</th>
<th>Other patients</th>
<th>Pathology</th>
<th>Total</th>
</tr>
</thead>
<tbody>
<tr>
<td>5200</td>
<td>79</td>
<td>180</td>
<td>34</td>
<td>18</td>
<td>311</td>
<td>216</td>
<td>06</td>
<td>10</td>
<td>344</td>
<td>1262</td>
<td>1977</td>
</tr>
</tbody>
</table>

**Primary Health Care (PHC) Center**

<table>
<thead>
<tr>
<th>Services provided from 03 PHC Centers</th>
<th># patients</th>
</tr>
</thead>
<tbody>
<tr>
<td>Adolescents Counselling (Adolescent, Pg &amp; Lac Mother)</td>
<td>1479</td>
</tr>
<tr>
<td>Maternity Health Care (ANC, PNC, MR, PAC &amp; NVD)</td>
<td>2,563</td>
</tr>
<tr>
<td>Family Planning Materials Support (Inj. IUD, condom, implant &amp; oral pill)</td>
<td>901</td>
</tr>
<tr>
<td>Nutrition (Screening- U5, SAM, MAM and PLW MUAC test)</td>
<td>1,254</td>
</tr>
<tr>
<td>Lab test</td>
<td>50</td>
</tr>
<tr>
<td>Integrated Protection Service (PSS, CEA, PGI &amp; RFL)</td>
<td>1,643</td>
</tr>
<tr>
<td>Host Community</td>
<td>202</td>
</tr>
<tr>
<td>Referred</td>
<td>221</td>
</tr>
<tr>
<td>Counselling on GBV</td>
<td>204</td>
</tr>
<tr>
<td>Total =</td>
<td>10,791</td>
</tr>
</tbody>
</table>

**Challenges of PHC Centers**
- Inadequate medicine supply that affected patient consultation.
- Insufficient Storage Space in PHC. Some rooms are congested due to shortage of storage space.
- Unstable weather condition makes it difficult doing outreach work. Participants aren’t interested coming in session due to heat.
- Referring patients is a concern due to limitation of transportation.

**Some points to be identified**
- Maternity services need to be strengthened
- Prioritizing on normal delivery through our trained Midwives
- Trying to get REB connection line as early as possible
- Generator and incinerator are well-functioning
- Sufficient lighting facilities has been arranged for hospital
- To be ensured medicine supply in time

**Family Planning, makes a family happy**

**Mrs. Rashida Begum** (25) is a woman of forcibly displaced Myanmar people. And her husband’s name is Mohammad Abu Sayed. They have already 05 children. On 20 April 2019, she came to BDRC’s Jamtoli PHC center for delivery fifth child. After giving birth, the paramedic consulted with Rashida and convinced her for adopting a family planning method to control birth. She told us that she at first, she had to talk with her husband about the disadvantages of having big family. Next day she came alone and told that her husband wasn’t interested in taking any method. Then a few BDRC’s Community Health Facilitators from went to her tenant and explained to her husband on the significance of assuming a proper family planning method. We consulted and asked him to come in BDRC’s Jamtoli PHC Center. After a couple of days, Rashida Begum came with her husband and paramedic described them about process. Finally, Rashida and Abu Syed agreed to take IUD (Intra Uterine Device) method for 10 years. In fact, prior to this, they were no aware of the systems. After 7 days, she came and said us that she and her husband had been happy now after adopting the method.
Mostly Qatar RC, Japan RC, German RC, Canadian RC have been supporting in the Health Sector through functioning 05 Health Posts in the camp settlement area.

The achievements of Japan RC Health Post in the reporting month are detail as below:
The Health Post received 2,370 patients for the month. The average number of patients was around 103 for daily. Acute respiratory infection (ARI) cases accounted for 23.5%. As other cases, Skin Diseases, Acute diarrhoea and Injures/Wound were common. The number of suspected chicken pox cases were 35. At MCH, we received 3.6 ANC/PNC cases in average, 1 new-born baby for daily. Although the number of Family Planning patients have been decreasing, not much difference with previous month; 56 patients in the month.

The Health post received 2,370 patients for the month. The average number of patients was around 103 for daily. Acute respiratory infection (ARI) cases accounted for 23.5%. As other cases, Skin Diseases, Acute diarrhoea and Injures/Wound were common. The number of suspected chicken pox cases were 35. At MCH, we received 3.6 ANC/PNC cases in average, 1 new-born babies for daily. Although the number of Family Planning patients have been decreasing, not much difference with previous month; 56 patients a month.

Community health activity is ongoing, the total number of household visit was 2,832, Health Sessions were conducted 472 times and 2,794 people were attended. The number of people who received messages were as follow; RCRC:2,832, First Aid: 2,832, Epidemic Control: 2,832, Family Planning: 2,832. Nutrition and PSS was not taken as topic in April. ORPs were maintained by CV. 465 people used ORP and 683 ORSs had been distributed.

Psychosocial Support (PSS) Activities

Football Tournament
"CiC Cup Football Tournament" for the "Inter TLCs & CFS" with the theme of "Play & Pray for Better Living" was a landmark of the PMO operation in Cox’s Bazar. Turkish RC has been successfully completed this Mega Tournament for the first time in this Operation with the assistance of CiC, SMS, UN and I/NGOs. This idea of Turkish RC and the total approach in field level was highly appreciated by the guest community, including of UNO Ukhia, CiC, others local administrations, adjacent host communities, RRRC, UN wings and Aid Agencies. Besides this, CiC, aid agencies and the Guest Community people requested and suggested as level best to organize same tournament for the youth and adult with the name of "Inter Blocks Football Tournament".

Cycling Club Activities
It is already a milestone for the PMO, as because of the CiC and the SMS are referring to other agencies to copy and paste this approach for their children and adolescents. It has been highly appreciated by the guest community, CiC, SMS, UN, Aid Agencies, especially the children and the adolescent girls of the Camp and adjacent areas. Adolescent Girls have found their safe place to explore them and enjoy the cycling beside the boys and children group. Imams, Majhi and elite people of this guest community is appreciating for this value creating activities for their children.

Kids Zone Activities
Kids Zone in PMO is another remarkable approach from TRC. Sliding, Climbing, using Sewing in the Kids Zone are the popular items to the guest community. Children and Adolescent boys and girls of the guest community are happy to enjoy the Kids Zone Activities regularly. These activities have been highly appreciated by the guest community, CiC, SMS, UN, other aid agencies, especially the children and the adolescent girls of the Camp and adjacent areas. The adolescent girls have found their place to explore and enjoy the cycling besides the boys and children group. Imams, Majhis and elite people of this guest community are supporting us to strengthen these activities.

Indoor Games
These are another remarkable activity that people of Guest Community believe - this center is their center as a safe space. So, they are using it as CFS, WFS, EFS & safe space for PwD. In respect of AGDM (age, gender & diversity mainstreaming), it is open for all of the guest community. They come here weekly five days a week and play their traditional games including Chess, Ludo, Brain game with colors dices, with dolls building different structures with blocks. They sang song from their own and share their experiences with each other.
Outreach Activity
Our staff members and community volunteers are regularly visit to the shelters to advocate them regarding PSS. The villagers are now completely aware about our approach. They are referring us the people when they need PSS.

Morning Orientation to volunteers
This morning orientation is way of cheer up our community volunteers to work in timely according to PSS guiding principles. Our volunteers are able to serve PSS among the villager in need.

Referral
Alike other PNSs, Turkish RC has a is sound organized referral system which is well recognized by the CiC, SMS, UN, I/NGOs and guest community. The guest community residing in Camp 17 were really glad about the PSS assistance. Even to get this support, the guest community from other camps also come to the facility and seek assistance.

PSS Achievements in key line
In Camp-3, 4, 5, 8W, 9, 10, 11, 13, 14 and 26 extension supported by IFRC, QRC, CRC, GRC and JRCS, the following activities were commenced
➢ 1,689 Children resilience and dignified recreation activities in the BDRCS Hospital and Health Posts
➢ 753 Group sessions with male and female patients to provide Psychoeducation in the health facilities
➢ 1,279 person participating conducted psychoeducation through conducting 142 sessions on coping practice and relaxation exercise through group sessions at Camp level
➢ 780 persons Conducted Psychological First Aid (PFA) at 3123 households all catchment area of BDRCS health centers

With the support of Danish RC in Camp 19, Camp 13 and Camp 14
➢ 377 Child Resilience Program
➢ 372 participants in 218 Group session and life skill activities
➢ 1,240 Youth engagement through recreational activities
➢ 961 people family Visit and Psychological First Aid
➢ 105 participants Training of block Based Child Protection Committee (7 Committees, 15 persons each)
➢ 12 Refresher training on CBPSS
➢ 10 ToT on CBPSS
➢ 37 Orientation of Community Volunteers on monsoon awareness
➢ 07 Orientation of new PSS staff
A Live Phone in Radio Show on Radio Naf on Mental Health & PSS and Disabilities
Total 11,721 people reached through PSS in the reporting month.

Challenge and Overcome Strategies of PSS
Stolen of Solar Panel from Hakimpara CFS: It is quite difficult to run ongoing activities with children and different groups due to the continuous hot weather. It reduces no. of attendees in our PSS activities. Immediately inform to the security and they will investigate on it.

No BDRCS vest for the Guard: The night guard of BDRCS met sometime with camp security and they ask different questions because of he has no any vest for showing them.

Limited IEC materials on MHPSS Topic: An action has been taken to develop some MHPSS IEC materials in this month. Hopefully BDRCS will develop some more IEC materials in the coming month.

Delay of New CSS Construction in Hakimpara: The approval of new CSS construction has already have been taken and it will go through vendor process. Hopefully it will commence very soon.
Epidemic Control for Volunteers (ECV) Activities

One hundred eighty-one well-trained Community Volunteers are disseminating messages in the Rohingya language. 5817 people (male 3893, female 5525) with their outreach activities. This resource in the community proved in tackling outbreaks, i.e. Diphtheria and they are engaged in sharing information on chickenpox as a key element of the response. It has been observed that the community generally seek healthcare at low rates, due to unfamiliarity with healthcare systems and a trust in services, though this has been improving through outreach and continuous awareness raising. Hence there is a significant gap among the displaced population from Rakhine in knowledge on maternal health and reproductive health, which requires more awareness on ante- and post-natal care, risks of homebirth, and benefits of family planning those are getting priorities as outreach activities next.

Water Sanitation & Hygiene (WaSH) Promotion Activities

Partners wise accomplishments

IFRC

55 cubic meters of wastewater treated

Aerobic FSM is a continuing process sludge from 23th November 2018. Totally We collected 429 cubic meter pit latrine sludge and treated with discharge 401 m³.

In the reporting period, we collected 55 m³ raw sludge from community pit and treated and discharged 62 m³. British RC FSM community volunteer collected and transported sludge from latrine pit at community. Additionally, 3m³ sediment had been transferred to dry bed for lime treatment.

We prepared a joint operation action plan with desludging partners and trying to treat more wastewater accordingly using our full capacity of Aerobic FSM system and improving our working capacity.

Aerobic Faecal sludge treatment plant is operating smoothly and functioning well

- The plant is continuing 24/7 and treating wastewater and discharge with environment friendly transformed.
- In the meantime, we added freshwater backwash system for glass bit filter. We setup fixed pipeline from aerobic plant settle tank to lime treatment dry bed for caring sediment easily.
- By regular operation and maintaining power section and electric equipment’s are working well.
- By fresh water back wash has increased filtering capacity of glass bit filter and filtered wastewater quality be improving

Installing anaerobic pre-treatment system with Aerobic FSM system is ongoing and it will be activated soon.

Next plan of Action of ECV

- KoBo reporting system establish for community-based health activities.
- Planning for Public Health in Emergency Training Level A for all Doctors, Nurses and Midwives.
- Setting up for Emergency Medical Team.
- Organize session on disease prevention and health education.

❑ 9,493 HHs conveying message on Epidemic Control (EC)
❑ 9,293 people participated in awareness session on EC including health issues
❑ 16,906 HHs covered on Community Based Health & First Aid (CBHFA) visiting door to door as community health outreach activities
❑ 96 Aid receivers Satisfaction Survey on Health Facilities as Exit Survey had been conducted
❑ 29 Community Volunteers reach through refresher training on CBHFA
**WaSH Materials distribution**

<table>
<thead>
<tr>
<th>IFRC</th>
<th></th>
</tr>
</thead>
<tbody>
<tr>
<td>Aquatab refill packages distribution</td>
<td>3084 HHs</td>
</tr>
<tr>
<td>Camp 13</td>
<td>1970 HHs</td>
</tr>
<tr>
<td>Camp 18</td>
<td>1107 HHs</td>
</tr>
<tr>
<td>MHM kits (1695 women (11-49yrs) received)</td>
<td></td>
</tr>
<tr>
<td>Camp 13</td>
<td>1970 HHs</td>
</tr>
<tr>
<td>Camp 18</td>
<td>1107 HHs</td>
</tr>
</tbody>
</table>

1695 women (11-49yrs) received MHM kits

**Camp 13**

1399 HHs

---

**Hygiene Promotion (HP) Session**

<table>
<thead>
<tr>
<th>Camp 13</th>
<th>1620 HHs</th>
</tr>
</thead>
<tbody>
<tr>
<td>follow-up, monitoring and message delivering on aquatab usage and safe water hygiene promotion</td>
<td></td>
</tr>
<tr>
<td>Camp 18</td>
<td>1075 HHs</td>
</tr>
<tr>
<td>Training on MHM</td>
<td>8 RCY</td>
</tr>
</tbody>
</table>

---

**IFRC**

- With the support of IFRC, 2 production borehole data were analyzed in terms of putting all data in format like borelog, constant pump test, drilling rod and step wise pump test 3 in Camp 11 & 18.
- 11 production borehole sites selected collecting GPS location of production borehole, tap stand, water tank with pipeline different location in camp 11, 9 production boreholes location selection in camp 11 and 02 in Camp 4X.
- 4 solar pumping systems constructed for the water networks, already completed 4 production boreholes Solar pumping system design parameters and calculations of solar pump with targeted community. We also calculate the solar pump size with solar panel after that we submitted the tender document to logistics department.
- 14 water samples tested from feacal sludge treatment systems, 9 samples from IFRC/BRC and 5 samples from external agencies
- 42 water samples tested from water points, 28 samples with 0 CFU/100mL, 5 with 0-10 CFU/100mL, 6 with 10-100 CFU/100mL, 3 with >100 CFU/100mL

**Danish RC**

- 80 household visits for hygiene promotion focusing on the topic of environmental sanitation (cleaning) in Camp 19
- 60ft of retaining wall constructed
- Semi-permanent (stabilized sandbag, bamboo and bricks)

---

**150 FGD on water supply construction Planning**

10 community volunteers and one (1) volunteer team leader were involved for community engagement work like focus group discussions for tapstand site selection and raising the water related hygiene awareness in Camp 11.
**Swedish RC**

- 3599 cubic meters of water distributed with treatment is ongoing in Camp 11: 104 m³, Camp 12: 590 m³ and in Camp 18: 2905 m³
- 50 cubic meters of water distributed without treatment in Camp 18

**German RC**

<table>
<thead>
<tr>
<th>Hygiene Promotion Activities</th>
<th>Count</th>
</tr>
</thead>
<tbody>
<tr>
<td>Camp 18</td>
<td>12</td>
</tr>
<tr>
<td>Camp 13</td>
<td>13</td>
</tr>
<tr>
<td>Camp 13 HHs Visit</td>
<td>1452</td>
</tr>
<tr>
<td>FGD on water borne diseases, food hygiene, excreta disposal and env. sanitation</td>
<td>261</td>
</tr>
<tr>
<td>Camp 18 HHs visit</td>
<td>2085</td>
</tr>
<tr>
<td>FGD on water borne disease, menstrual hygiene management and excreta disposal</td>
<td>200</td>
</tr>
</tbody>
</table>

**German Red Cross**

- **Distribution of chlorinated water through small piped water supply networks**
  - Camp 13: 625,000 liters (avg. 12,500 lit/day per site)
  - Camp 18: 1,687,500 liters (avg. 16,875 lit/day per site)

**Other Activities of German**

- A mini-KAP survey that was conducted focusing on HP/Sanitation for children under 5 and Male integration in Menstrual Hygiene Management (MHM).
- 4 additional deep tube wells with handpumps installed in host community, 3 DTW-drilling sites have been finalised and platforms are completed (development ongoing) in Host Communities; 1 DTW in Camp 20 Ext. is being drilled.
- Contract also includes one DTW for the pilot construction of 10 MTS by Caritas in Camp-20 Ext. This is still a commitment from the IOM partnership that will be honored although the shelter component in this area was cancelled, completion of drilling, development and handpump installation of all 4 sites, water testing to be done.
- 5 small piped water networks operationalized / extended, Extension of system in L14 is under way, new pump already installed. Procurements for solar system and pipe-network have been launched. Agreed with IFRC to provide 2 tanks for the network. Solarization and system extension in L14 (CP18), drilling of new borehole and solarization for A2 (CP13).

**Drilling and solarization of one new Borehole**, Borehole drilling already contracted and site visit with company organized, solar system design and requisition completed - CBA under way; roof rehabilitation for local mosque (solar-array site) also planned; New 4", 160l/m, 90mH, 2HP pump procured for test-pumping of A2 site. Drilling of new well, rehabilitation of mosque roof and installation of solar system.

**34** people from vulnerable HH participate in HP related CfW (cleanup campaigns) for 32 intermittent days over 6 months

Second round of cleanup campaign and mitigating measures completed, 11 days in April

**Mitigation work**, slope protection with sandbags and bamboo support & 3285 ft drainage cleaning/improvements.

Third round cleanup campaign in May

Construction of 25 latrine blocks in Camp11

**Negotiations ongoing with ACF and IOM**. Support from site-management secured, approval sought by CiC.

Discussions have been somewhat delayed, planning and implementation to be done over next few weeks, actual implementation unlikely to start before monsoon-season. getting CiC approval.

**Swedish Red Cross**

- 3599 cubic meters of water distributed with treatment is ongoing in Camp 11: 104 m³, Camp 12: 590 m³ and in Camp 18: 2905 m³
- 50 cubic meters of water distributed without treatment in Camp 18

**Other Activities of German**

- A mini-KAP survey that was conducted focusing on HP/Sanitation for children under 5 and Male integration in Menstrual Hygiene Management (MHM).
- 4 additional deep tube wells with handpumps installed in host community, 3 DTW-drilling sites have been finalised and platforms are completed (development ongoing) in Host Communities; 1 DTW in Camp 20 Ext. is being drilled.
- Contract also includes one DTW for the pilot construction of 10 MTS by Caritas in Camp-20 Ext. This is still a commitment from the IOM partnership that will be honored although the shelter component in this area was cancelled, completion of drilling, development and handpump installation of all 4 sites, water testing to be done.
- 5 small piped water networks operationalized / extended, Extension of system in L14 is under way, new pump already installed. Procurements for solar system and pipe-network have been launched. Agreed with IFRC to provide 2 tanks for the network. Solarization and system extension in L14 (CP18), drilling of new borehole and solarization for A2 (CP13).

**Swedish Red Cross**

- 3599 cubic meters of water distributed with treatment is ongoing in Camp 11: 104 m³, Camp 12: 590 m³ and in Camp 18: 2905 m³
- 50 cubic meters of water distributed without treatment in Camp 18

**Other Activities of German**

- A mini-KAP survey that was conducted focusing on HP/Sanitation for children under 5 and Male integration in Menstrual Hygiene Management (MHM).
- 4 additional deep tube wells with handpumps installed in host community, 3 DTW-drilling sites have been finalised and platforms are completed (development ongoing) in Host Communities; 1 DTW in Camp 20 Ext. is being drilled.
- Contract also includes one DTW for the pilot construction of 10 MTS by Caritas in Camp-20 Ext. This is still a commitment from the IOM partnership that will be honored although the shelter component in this area was cancelled, completion of drilling, development and handpump installation of all 4 sites, water testing to be done.
- 5 small piped water networks operationalized / extended, Extension of system in L14 is under way, new pump already installed. Procurements for solar system and pipe-network have been launched. Agreed with IFRC to provide 2 tanks for the network. Solarization and system extension in L14 (CP18), drilling of new borehole and solarization for A2 (CP13).
**Desludging and sludge treatment**

- In April, 176 latrines were desludged
- Desludging in 23 blocks in camp 18, zone xx
- Working method not yet in line with WASH coordination per block as recommended by sector. All latrines except those built by SCI, BRAC and friendship are desludged
- Dialogue with SCI and BRAC on bringing sludge to the FSM site started again
- Three desludging teams and two supervisors are ensuring safe desludging
- The three teams follow a roster, making sure all blocks are covered every week and action is taken when necessary
- Desludging team received refresher training on handwashing.

**Sanitation (rehabilitation/maintenance/ new construction) supported by British RC at Camp 18**

- In April the new facilities built are 25 latrines and 11 bathrooms. This number is based on the authorization given by CiC.
- Two latrines were built at Japanese clinic for SRC and with their budget
- To prepare the new documents for CiC authorization, the need assessment is done in 13 blocks. The documents for CiC authorization are under preparation and will be submitted to CiC next week.
- The reinforcement work was done to stabilize 28 latrines and 9 bathrooms
- Some of the WASH facilities are built on the hill side and they are protected from erosion
- Access stairs were built for one latrine and one bathroom.
- Some of the laborers were involved in the rehabilitation works of the FSM site.
- The reinforcement work was done to stabilize 28 latrines and 9 bathrooms
- Some of the WASH facilities had been built on the hill side and they were protected from soil erosion.

**Sludge treatment**

- In January 2119 cubic feet (60 m3) sludge was treated at the FSM site
- The process in use is lime stabilization followed by drying beds and safe disposal
- M&E is continuously carried out to ensure a functional treatment process
- Brickwork of high-heat incinerator is finished
- Close cooperation with feacal sludge laboratory.
- Team received refresher training on safe water storage
- Site reinforcement for upcoming rainy season.
- Tap stand for drinking water installed by Swiss RC team at FSM site.

**Activities of British RC**

| Latrines built (Cluster approved design) | 25 |
| Bathrooms built (Cluster approved design) | 11 |
| Hand washing stand installed | 54 |
| Maintenance of the Latrines | 25 |
| Maintenance of the Bathrooms | 2 |
| Latrine decommissioned | 15 |
| Access stair for one latrine and one bathroom | 1 |
| Anti-erosion protection of WASH facilities (latrines and Bathrooms) | 87 |

**6,210 hygiene kits distributed**

| Camp 11 | 710 HHs |
| Camp 12 | 1750 HHs |
| Camp 14 | 3750 HHs |

Still the distribution will be continued for May
<table>
<thead>
<tr>
<th>HH Visit</th>
<th>Male</th>
<th>Female</th>
<th>Children</th>
</tr>
</thead>
<tbody>
<tr>
<td>638</td>
<td>424</td>
<td>927</td>
<td>431</td>
</tr>
<tr>
<td>925</td>
<td>569</td>
<td>1308</td>
<td>519</td>
</tr>
<tr>
<td>265</td>
<td>190</td>
<td>330</td>
<td>297</td>
</tr>
<tr>
<td>1828</td>
<td>1183</td>
<td>2565</td>
<td>1247</td>
</tr>
</tbody>
</table>

**Focal Group Discussion (FGD)**

133 FGD sessions was conducted on personal hygiene, water safety and MHM covering 1,828 participants during the distribution reaching in camp 18 supported by British RC.

**Other activities of British RC**

- Distribution of soap powder & soap bars for the 24 WASH committees over April, we released 430 of soap powder pack, 430 soap bars.
- Four hundred forty-eight (448) Jerry can/ Gora/ Bucket been cleaned during our campaigns that were carried in L20, K5, M17, L16. In these campaigns (191 participants = 26 male, 131 female and 34 children) participated.
- 131 vulnerable cases were reached in BDRCS/BRC blocks in addition to K4. IFRC in K4 were divided to enable each two families share one kit. The division took place at our site.
- House to house Soap distribution following the event of water Day. Reaching all our blocks. Total families reached 2514, 10,056 soap bars were handed over to the families
- One thousand four hundred ninety-two (1492) MHM kits were distributed in cooperation with the Majhi by using their shelters as distribution point for the females within the age 11-60. Each of the females in 11 blocks till the date of reporting received the MHM kits. On the same day, they received awareness messages on the MHM kits use, importance and maintenance. Still to continue the distribution during May.
- Mapping with the community in the 23 blocks on identifying 115 streetlights location.
- Work with the WASH committee on their responsibilities and to ensure that one WASH committee member is presenting several shelters and they know how many WASH facilities to supervise.
- Testing of IEC materials on behalf of IFRC on the use of chlorine sachets in 8 blocks: L11, M18, M14, L13, K5, L6, L1, M6 involving 229 individuals in 14 FGDs (not reflected in the above FGDs activities).
- School activity carrying 2 sessions: DAM school @ M12 reaching 39 students (20 females, 19 boys). The other session in DAM school @ M15 reaching 38 students (20 girls, 18 boys).

**Focal Group Discussion (FGD)**

133 FGD sessions was conducted on personal hygiene, water safety and MHM covering 1,828 participants during the distribution reaching in camp 18 supported by British RC.

**Other activities of British RC**

- Distribution of soap powder & soap bars for the 24 WASH committees over April, we released 430 of soap powder pack, 430 soap bars.
- Four hundred forty-eight (448) Jerry can/ Gora/ Bucket been cleaned during our campaigns that were carried in L20, K5, M17, L16. In these campaigns (191 participants = 26 male, 131 female and 34 children) participated.
- 131 vulnerable cases were reached in BDRCS/BRC blocks in addition to K4. IFRC in K4 were divided to enable each two families share one kit. The division took place at our site.
- House to house Soap distribution following the event of water Day. Reaching all our blocks. Total families reached 2514, 10,056 soap bars were handed over to the families
- One thousand four hundred ninety-two (1492) MHM kits were distributed in cooperation with the Majhi by using their shelters as distribution point for the females within the age 11-60. Each of the females in 11 blocks till the date of reporting received the MHM kits. On the same day, they received awareness messages on the MHM kits use, importance and maintenance. Still to continue the distribution during May.
- Mapping with the community in the 23 blocks on identifying 115 streetlights location.
- Work with the WASH committee on their responsibilities and to ensure that one WASH committee member is presenting several shelters and they know how many WASH facilities to supervise.
- Testing of IEC materials on behalf of IFRC on the use of chlorine sachets in 8 blocks: L11, M18, M14, L13, K5, L6, L1, M6 involving 229 individuals in 14 FGDs (not reflected in the above FGDs activities).
- School activity carrying 2 sessions: DAM school @ M12 reaching 39 students (20 females, 19 boys). The other session in DAM school @ M15 reaching 38 students (20 girls, 18 boys).

**Non-Food Items (NFI) & Cash Sector**

**WaSH materials Distribution**

**Aquatab distribution by IFRC**

- **3,175** HHs received Aqua tab and soap
- The NFI & Cash team covered the camp 18 & 13, as per advice from WaSH Sector
- The NFI & Cash team conducted the distribution with proper equipment such as the barcode scanner, laptop etc.

**Hygiene top up kits’ distribution by German RC**

- **6210** hygiene kits were distributed in Hakimpara and Balukhali-2.
- NDRT, RCYs, Camp focal took the lead during the distribution.

**MHM kits with support of IFRC**

- **1,695** MHM kits were distributed in the targeted area.
- The WASH team organized a training prior to the distribution for the targeted HHs. Then that the NFI & Cash team distributed the kits among the selected recipients.

**LPG Refilling Distribution**

- **1,398** HHs received the LPG-Refilling
- The targeted area was Camp 11, block A
- All the verified HHs from Camp 11, block A, received these items.
**Shelter Materials Distribution**

**Tie-down kits _IFRC**
- **3381** TDK were distributed in camp 11 & Camp 12
- The distribution conducted by the NDRTs and RCYs
The distribution took place on 09, 10 & 11 April.

**Supplementary food parcel _Turkish RC**
- **4,210** HHs received the supplementary food parcel from TRC in Balukhali-2, Burmapara & Hakimpara,
- During the distribution the TRC representative were present.
- Each receiver got Pulse 3 kg, Soybean Oil 1 liter, peanut 2 kg, sugar 2 kg, salt 1 kg, biscuit 80 gm-5 packets, tea bag-50 pcs-01 box.
- NDRT and RCYs were directly involved in the distribution process and before the distribution informing them duly the site management and CiC and other relevant stakeholders.

**Food Basket_ Qatar RC**
- **186** community health volunteers received food basket supported by Qatar RC.
- The items were sugar 2kg, salt 1 kg, dal 1 kg, peanut 500 gm, raisin 500 gm, sesame 500 gm, black gram 1 kg, kidney bean 1 kg, flour 2 kg.

**Solar Lanterns _Danish RC**
- **835** Solar Lanterns were distributed during the reporting period.
- The distribution was led by the NDRTs
- The NFI & Cash team targeted the school students for these items.
- The students of Ukhiya Govt High Schools received the solar lamps.

**Umbrella Distribution _IFRC**
- **5,035** umbrellas distributed to the both host and guest community.
- The team covered 05 schools during. Every student received 01 umbrella as per the program design.
- In the guest community the distributions took place on 01, 02 & 03 and host community on 7, 8, 9 and 11 April 2019.

**LPG as alternative fuel**
- Earlier the team selected 516 beneficiaries for the LPG programming. During the Pre-distribution the team realized that the targeted people weren’t selected as per the criteria. Then the NFI & Cash team sent the NDRTs and RCYs for the re-verification and select 390 HHs for final.
- The team attended in the community consultation with the community people regarding the LPG programming and the community people agreed with the proposed list. After this, the team met with the UNO and union Chairman regarding the LPG distribution.

**NFI Distribution**

<table>
<thead>
<tr>
<th>Category</th>
<th>Quantity</th>
</tr>
</thead>
<tbody>
<tr>
<td>IFRC</td>
<td></td>
</tr>
<tr>
<td>Hygiene kits</td>
<td>6,210</td>
</tr>
<tr>
<td>Menstrual Hygiene Management kits</td>
<td>1,695</td>
</tr>
<tr>
<td>Tie down Kits</td>
<td>3,381</td>
</tr>
<tr>
<td>Aquatab and soap</td>
<td>3,175 HHs</td>
</tr>
<tr>
<td>Umbrella</td>
<td>5,035</td>
</tr>
<tr>
<td>Turkish RC &amp; Qatar RC</td>
<td></td>
</tr>
<tr>
<td>Supplementary food parcel</td>
<td>3,496 HHs</td>
</tr>
<tr>
<td>LPG refilling</td>
<td>1,398 HHs</td>
</tr>
<tr>
<td>Solar lamps</td>
<td>835</td>
</tr>
</tbody>
</table>
Construction and Shelter

- Field Hospital Electrical Sub Station Room at Field Hospital.
- QRC Construction of walkway Modhurchara Camp-4
- Stair construction for distribution centre Balukhali-2 Camp-11
- Construction of walkway Hakimpara Camp-14

Protection Gender & Inclusion (PGI)

Session on Child Protection

04 sessions had been conducted on Child Protection supported by Turkish RC. The sessions covered Human Trafficking, Child Marriage, Child labour and personal hygiene to make them aware of these three specific contents at in Camp 17. They shared their experiences during sessions.

Gender Based Violence (GBV)

- 04 sessions were conducted, with the support of Turkish RC sessions including male and female groups separately.
- 02 meeting held on Domestic Violence & SGBV - Sexual and Gender Based Violence with Male and Female Advisory Committee
- In camp 17 and the adjacent areas people came to Community Center to get our services. The team has been also working on GBV group as per weekly schedule.

PGI Foundation Training

The PGI team conducted a PGI foundation training with shelter, WaSH, camp focal, CEA and PGI community mobilizer. The total number of participants of the training was 19, there was 16 male and 3 females.

The training agenda were:
- protection on RC/RC movement
- Protection mainstreaming
- DAPS approach
- protective factor & risk factor
- community resources & capacities for protection
- orientation on PSEA
- child protection
- danger and risk children face during emergencies
- child protection in emergencies
- identifying vulnerable cases
- Gender
- gender based violence (GBV)
- disability and Washington group questioner

Anti-trafficking training for BDRCS staff and ICRC

PGI team conducted a training on anti -trafficking at 29-30 April. Camp focal, PGI community mobilizer, staff from ICRC, security officer from IFRC participated, total training participants were.

Agenda
- Understanding trafficking
- International Definitions and statistics
- National context
- Understanding trafficked people and response.

Expected outcomes
- participant having a clear idea about trafficking
- able to distinguish between trafficking and smuggling
- able to identify vulnerable cases of trafficking
- clear concept for identifying sign of trafficking
- capability of the response.
Disaster Risk Reduction (DRR)

DRR Update

Activation of Emergency Operation Cell (EoC)

IFRC, AmCross PMO DRR and Response team heavily involved in the preparation of Cyclone ‘Fani’ response in April.

Contingency Plan Exercise

A contingency Plan’s roles and responsibilities validation workshop held in PMO Office in order to measure sector’s preparedness level for effective emergency response during the period. In addition to the workshop, the EOC team also organized a one-day rapid assessment orientation to the PMO staffs to make them ready for possible deployment. Another round of orientation to the Camp focal, new staff and CVs have been planned for 3rd week of May.

Rapid Assessment Training

A contingency Plan’s roles and responsibilities validation workshop held in PMO Office in order to measure sector’s preparedness level for effective emergency response during any climatic disaster. In addition to the workshop, the EOC team also organized a one-day rapid assessment orientation to the PMO staffs to make them ready for possible deployment.

DRR Achievement in key figure

- DRR Working Group Meeting
- Selection of Schools
- Three-day First Aid (FA) Trainings
- Basic CPP Trainings
- Training of Trainers (ToT) on Community Engagement
- Campaign for "Cyclone Preparedness).

Some issues to be addressed from PGI

- Lack of skill development materials, repairing sewing machine and change the battery of solar panel.
- Refreshing Community Volunteers in weekly meeting
- Organize awareness sessions for monsoon preparedness in each DAPS center.
- Inauguration of DAPS center last week of May 2019.
- Assessment on people with disabilities
- Monitoring on female community volunteers’ activities
- Recruitment of tailor and launching the tailoring in Hakimpara (Camp-14) and Tanjimarkhola (Camp-19)

PGI Accomplishments

104 outreach activity
364 activity of paper craft with Flower Group
41 discussion on safety
24 activity of Poly Pharmacy Giving
44 sewing machine and paper craft

Activity of learning

477 learning activities for Friend and Sweet group
70 on making net
12 Radio Listening for Murubbi Group
17 Awareness session for Murubbi Group

In total, 1,154 people reached the PGI services (male 448 and female 602) in the reporting month.

The DRR program will be implemented in a total of 10 communities of Palongkhali Union. The community selection process will be completed by 3rd week of May. A total of 10 schools have been already selected in Jalia Palong, Rajapalong and Palongkhali Union; and the formation of Red Cross Youth Circle and orientation to the schools has been planned for 2nd week of May 2019. Another round of orientation to the Camp focal, new staff and community volunteers has been planned for 3rd week of May.
Community Engagement & Accountability (CEA)

The Reporting and Communications team provided strategic and operational support to the Population Movement Operation. With the start of the first cyclone season, operational activities are focused on disaster preparedness and the communications team is supporting in this regard. These are the key areas supported over the reporting period:

**Media monitoring**
During the month of April, the subject of relocation to Bhasan Char remained prominent as Government Ministers made public statements to the effect that INGOs are to be held responsible for any harm that comes to camp residents who are not relocated. There were also news reports renewed attacks in Rakhine resulting in new waves of people fleeing into Bangladesh. Reports also entered around Nor’Wester’s, cyclone preparedness initiatives including extensive preparations for cyclone Fani’s landfall.

**Training**
Communications delegate attended the Trafficking workshop organized by British Red Cross 7-8 April 2019. This was a valuable experience to assist in understanding and recognizing persons being trafficked as there are linkages with reputational issues.

**VIP/Donor visits**
- IFRC operations research review team (Anna Dobai and Lynette Lowndes) on 3 April 2019
- German Red Cross President, Vice-president and spokesperson from 14-16 April
- British Red Cross Deputy Director and Communications team from 14-21 April
- Response to Italian journalist request on Bhasan Char on 24 April

---

**CEA Accomplishments**
- **526** people in camp C-11, 12, 13, 14 & 19 (male 266 and female 260) participated in Radio Listening Program (RLP) supported by IFRC, German RC, Swiss RC, Turkish RC, Danish RC at health facilities, Community Safe Space, PHC Center and PSS centre.
- **160** Majhi and Imam meeting with the support of IFRC in camp C-11, 12, 13, 14, 19.
- **131** people participated at FGD on Community Need Assessment by Danish RC
- **27** RCY and staff orientated on FGD conduction process by Danish RC
- **29** staff of sectors and PNSs had been orientated on CEA data collection methodologies to staff from supported by IFRC
- **44** CPP volunteers and AmCross staff orientated on CEA to CPP
- **300** Host community had been aware on LPG
Logistics Department

Procurement
- The procurement unit has setup the following local framework agreement(s) so far to assist operations, shelter construction framework, Hygiene kits, Medical drugs, Air ticketing service agreement, internet services,
- The following frameworks are work in progress, chlorine tablets framework, vehicle maintenance, Bamboo supply, general construction materials, shelter technical assistance.

Warehousing
3,000 tarpaulins and 9500 ropes from contingency stock have been transferred from Chittagong to Labonee warehouse in line with cyclone Fani’s preparedness activities.

Major items received
600 Food Parcel-Qatar Red Crescent, 90,000 laundry soap, 36,000 bathing soap, 6000 MHM kits. Received Canadian RC vaccines in medical warehouse.

Major items dispatched: 2126 Soaps, 168,320 Aqua tab, 256 plastic item, 1078 upgrade shelter kits, 200 food parcels.
- The agreement for Palong Garden warehouse is ending by 30-Jun-2019 and IFRC PMO will not extend it after this date. So, logistics department is searching new warehouse site in the same area which will be suitable for erection of rub halls and future warehouse activities.

Some Overall Recommendations and Plans

Recommendations
- All displayed and visible documents of PMO at camp area need to be in three languages i.e. English, Burmese as well as Bangla. We have to overcome language as a barrier for an equal understanding to all.
- Launching a case management and reporting system on sexual exploitation, abuse and protection issues under PGI sector.
- Arranging a training for newly recruited staff of PMO on RCRC Movement hence a lot of fresh person (whose having no RCRC background) have been boarded for different vital positions in the year.
- Emphasize on livelihood and rehabilitation activities bearing in mind continuing this crisis as a long-term response.
## Next Plan of Action

- Publishing PMO Annual Report 2018
- Shifting Palong garden warehouse to a new more suitable location
- Setting up a field-based office in Ukhia.

## Contact Persons

<table>
<thead>
<tr>
<th>Name</th>
<th>Position</th>
<th>Email</th>
<th>Contact</th>
</tr>
</thead>
<tbody>
<tr>
<td>S. M. Taslim Reza</td>
<td>Reporting and Communication officer</td>
<td><a href="mailto:taslim.reza@bdrcs.org">taslim.reza@bdrcs.org</a></td>
<td>+88 01759 00 48 69</td>
</tr>
<tr>
<td>Joynal Abedin</td>
<td>Deputy Director</td>
<td><a href="mailto:joynal.abedin@bdrcs.org">joynal.abedin@bdrcs.org</a></td>
<td>+88 01811 45 85 11</td>
</tr>
<tr>
<td>Syed Ali Nasim Khaliluzzaman</td>
<td>Head of Operation</td>
<td><a href="mailto:nasim.kzaman@bdrcs.org">nasim.kzaman@bdrcs.org</a></td>
<td>+88 01819 66 77 68</td>
</tr>
</tbody>
</table>